

X-REF TO FILE NO.		SECRET		GROUP 1 EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION		REPRODUCTION PROHIBITED	
FILE RID <input type="checkbox"/>	RET. TO BRANCH <input type="checkbox"/>	PERSON/UNIT NOTIFIED		1	5		
DESTROY <input type="checkbox"/>	SIG. <input type="checkbox"/>			2	6		
				3	7		
				4	8		
FROM <u>3</u>							
ACTION		ADVANCE COPY		UNIT		TIME	
INFO		ISSUED <input type="checkbox"/> SLOTTED <input type="checkbox"/> TUBED <input type="checkbox"/>				BY	
FILE <u>LR EUR 8</u>		<input type="checkbox"/> RID COPY					
		<u>PPB</u>					

SECRET 181317Z

25X1A

10 OCT 67 IN 74533

25X1A

25X1A

25X1A

1. RE EUR-2 HAS ESTABLISHED FOLLOWING TENTATIVE SCHEDULE:

- A. TITLE I CONTRACT AWARD 25 OCT 67
- B. PRE-PRELIMINARY DESIGN CONF. 27 OCT 67
- C. A/E SUBMISSIONS AND REVIEWS - 23 WEEKS
- D. POST FINAL SUBMISSION 8 APR 68
- E. SOLICITATION/BIDDING - 3 WEEKS
- F. CONSTRUCTION CONTRACT AWARD 6 JUN 68
- G. CONSTRUCTION PERIOD 12 MONTHS
- H. FACILITY COMPLETION 6 JUNE 69

*why not compress 1
consider 8 week
to be minimum*

REC'D
C HSO
DC 01/10/19/67
EA/P 10/19/67
C/Act
C/DC

2. HIGH TENSION POWER PROCUREMENT CONTRACT, SEPARATE ACTION, BEING AWARDED THIS MONTH (OCT 67); OBLIGATING \$23,750; ESTIMATED COMPLETION APRIL 68; INCLUDES BRINGING 20 KV (HT) UNDERGROUND CABLE ABOUT 1,400 METERS FROM INTERSECTION

TO BUILDING SITE AND TERMINATING IN S/D TRANSFORMER. FOR COMPARISON PURPOSES: POWER CONTRACT

25X1A

25X1A FOR OLD

SITE COST \$9,800;

RUN IS CONSIDERABLY 25X1A

SECRET

SECRET

25X1A

PAGE 2 **SECRET**

LONGER AS WELL AS UNDERGROUND. R-2 FUNDS UNOBLIGATED BALANCE

25X1A REPORTED **SECRET** SHOULD BE REDUCED TO \$323,487.

3. COPY OF TITLE I LETTER BEING POUCHED FOR REVIEW.

SECRET

SECRET

29 OCT 1961

REAL ESTATE
& CONSTRUCTION DIVISION